SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:01AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 967 Const Calendar Day: 523 Date: 09-Nov-2013  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

ABF crews came to the site at 6;55 AM. Crews had to work on Electro Slag Weld repair , Work on the =

pedestal rods tensioning , & work on miscellaneous activities on the tower . They started at 7:00 AM.

Mike had to work on the Electro Slag Weld repair . He had to work on Joint E . Face B . Mike had to
prepare his tools , equipments., heat the welding area . He was done at 7:45 AM. He started to weld at
7:50 AM. He was done at 12:00 PM.

After that , Mike had to mobilize his tools , equipments , & accessories to work on Joint H . CCO # 358

Rick & Reggie had to work on Joint E . Face B between 9 & 13 meters . Crew shad to excavate the
weld . Crews had to set the heating blanks , reroute the air & power lines . They were done at 7:50 AM.
They started to excavate at 7:55 AM.

Ed & Jesse were on the site . They had to work with welders , VT , & MT the welds . Check Ed 's report
for the welders detailed activities .

Roger & John had to work on the pedestal rods . Crews continued to tension the accessible rods for the
third day using the Bolt Tight tensioning machine . Aaron joined John at 12:30 PM.

Crews had to set the jacks , connect the hydraulic , & air hoses . They were done at 7:20 AM.
They started on the North West corner at 7:20 AM. Crews had to tension the rods with 12900 PSI pressure
, lock the nuts , release the jacks , & repeat the procedures twice after the initial tension . Crews were done
at 1:45 PM. Crews do not have the Hydra torque wrench to tension the remaining 90 rods in the back rows

After that , crews had to pull out of the site their tools , hydraulic pump , jacks , air hoses , &
accessories out of the site , & set them on the barge . Crews were done at 2:45 PM. They left at 3:00 PM.
Roger left at 12:00 PM.

Carlos , Jose P, Jose Jr. & Vector had to work on miscellaneous activities on the site . Crews had to
prepare their tools & equipments . They were done at 7:15 AM.

Jose Jr. & Vector had to work on the grout pad . Crews had to clean, grind , patch , & smooth the
edges of the grout pad inside the skirt . They started at 7:20 AM.

Carlos & Jose P. had to work on house keeping inside the tower , skirt , on the top of the footing box , &
they had to build working scaffold for the welders inside the cells .on the top of the footing box .

Tower crews were done at 2:55 PM. They had to wrap up their tools & equipments . Crews left at 3:10
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 967  Date: 09-Nov-2013  Saturday
PM.
In the office , | had to work on my report . | was done at 3:30 PM.
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-ANE.053

Tower Lift 01 Walkway Grating and Access Tower NE

04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 0.00 5.00 0.00 5.00 D
Ironworker JNM JOHN ROCHA 0.00 8.00 0.00 8.00 D
Ironworker GEN AARON KENT 0.00 3.00 0.00 3.00 D
Welder APP Reggie Humphry 0.00 7.00 0.00 7.00 D
Ironworker APP PAUL FAMBRINI 0.00 6.00 0.00 6.00 D
Ironworker JNM MICHAEL JIMENEZ 0.00 5.00 0.00 5.00 D
Ironworker FOR EARL CLAYBORN 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0070562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
2294 WELDER, 600 AMP No
500 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JR. JOSE AVILA 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 8.00 0.00 8.00 D
[ H]
Jh; ddrRptbyBidltem Page 2 of 3
1=uy




Daily Diary Report by Bid Item
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